Delivery and Payments Schedule

Time . Payment
Expected (months) Actions completed amount by
Year the NSRRC
2010 Effective | Delivery Repayment Guarantee (RG) to the
Date NSRRC in an equivalent amount of 20% of the 20%
‘T Contract Price
TBD T+7 The _conclusions of thEngineering Review 10%
Meeting are approved by NSRRC
TBD 1. Successful factory acceptance tests of the
liquid-helium cryostats for three (3) sets of
500-MHz SRF Modules for TPSin the
Supplier’s factory;
2. Successful delivery of the liquid-helium 8 %, 8 %, and 9 %
T+18 cryostats for three (3) sets $90-MHz SRF after completion of
Modules for TPSto KEK for system each set (25% in
integration of SRF cryostats; total)
3. Delivery RG to the NSRRC in an equivalent
amount of 8%, 8% and 9% respectively of
the Contract Price.
TBD 1. After Vertical Tests of the niobium cavities at
KEK for three (3) sets d300-MHz SRF
T+20 Modules for TPS. 5%
2. Delivery RG to the NSRRC in an equivalent
amount of 5% of the Contract Price.
TBD Succegsful delivery of the associated vacuum 5%, 5 %. and 5 %
T+20 eam-line components for three (3) sets of after delivery of each
500-MHz SRF Modules for TPSto NSRRC for .
: . ) set (15% in total).
system integration of SRF modules;
TBD 1. Successful delivery of three (3) sets of the
liquid-helium cryostat (inserted with niobium
cavity and thermal-transition beam tubes), [thé %, 5 %, and 5 %
T+26 cryostat support, and the inner coaxial | @ffter delivery of each
high-power input coupler (including ceramic set (15% in total).
RF window) to NSRRC.
2. The NSRRC releases 100% of RG.
TBD After successfuHorizontal Tests of three (3) sets| 3 %, 3 %, and 4 %
T+34 of the500-MHz SRF Modules for TPSat NSRRC, | after completion of

or default acceptance (one year after successft

| each set (10% in

delivery);

total).

TBD (To Be Determined)
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