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Delivery and Payments Schedule 
 

Expected 
Year 

Time 
(months) 

Actions completed 
Payment 

amount by 
the NSRRC 

2010 
 

Effective 
Date 
(“T”) 

Delivery Repayment Guarantee (RG) to the 
NSRRC in an equivalent amount of 20% of the 
Contract Price  

20% 

TBD 
T+7 

The conclusions of the Engineering Review 
Meeting are approved by NSRRC 

10% 

TBD 

T+18 

1. Successful factory acceptance tests of the 
liquid-helium cryostats for three (3) sets of 
500-MHz SRF Modules for TPS in the 
Supplier’s factory; 

2. Successful delivery of the liquid-helium 
cryostats for three (3) sets of 500-MHz SRF 
Modules for TPS to KEK for system 
integration of SRF cryostats; 

3. Delivery RG to the NSRRC in an equivalent 
amount of 8%, 8% and 9% respectively of 
the Contract Price. 

 
8 %, 8 %, and 9 % 
after completion of 
each set (25% in 

total) 

TBD 

T+20 

1. After Vertical Tests of the niobium cavities at 
KEK for three (3) sets of 500-MHz SRF 
Modules for TPS. 

2. Delivery RG to the NSRRC in an equivalent 
amount of 5% of the Contract Price. 

5% 

TBD 

T+20 

Successful delivery of the associated vacuum 
beam-line components for three (3) sets of 
500-MHz SRF Modules for TPS to NSRRC for 
system integration of SRF modules; 

5 %, 5 %, and 5 % 
after delivery of each 

set (15% in total). 

TBD 

T+26 

1. Successful delivery of three (3) sets of the 
liquid-helium cryostat (inserted with niobium 
cavity and thermal-transition beam tubes), the 
cryostat support, and the inner coaxial of 
high-power input coupler (including ceramic 
RF window) to NSRRC. 

2. The NSRRC releases 100% of RG. 

5 %, 5 %, and 5 % 
after delivery of each 

set (15% in total). 

TBD 

T+34 

After successful Horizontal Tests of three (3) sets 
of the 500-MHz SRF Modules for TPS at NSRRC, 
or default acceptance (one year after successful 
delivery);  

3 %, 3 %, and 4 % 
after completion of 
each set (10% in 

total). 
TBD (To Be Determined) 


